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Notable September Accomplishments
• Fuel Offload - Fuel Disposition T-3 Cask

– First shipment of Sodium Bonded Fuel shipped to INL.

• Disposable Solid Waste Cask (DSWC) Operations
– The second DSWC moved to the temporary storage pad.

Overview
This section addresses work in Project Baseline Summary RL-0042, Nuclear Facility Deactivation and 
Decommissioning, Fast Flux Test Facility Project.

NOTE:  Unless otherwise noted, all information contained herein is as of the end of September 2007.

Schedule/Cost Performance ($M)

CTD Schedule Performance (-$3.1M/-2.1%): Cumulative-to-Date negative schedule performance is 
primarily due to the problems encountered with preparations for the T-3 cask fuel shipments, and the 
resulting effect on the progress of FFTF Shutdown and Systems Deactivation and Disposition work scope.

CTD Cost Performance (+$2.1M/+1.4%): The positive cost variance is primarily due to the 
efficiencies in both Surveillance and Maintenance and the G&A at the company level.

FY 2007 Funds vs. Actuals ($M)

* Note: $10.2M of FY 2007 funding is designated for FY 2008 use.
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$2.2 $2.4 $2.8 $0.2 9.5% -$0.4 -16.9% $28.5

Cumulative-to-Date 
(FY 2004-Present)

$149.0 $145.9 $143.8 -$3.1 -2.1% $2.1 1.4% $168.8

Numbers are rounded to the nearest $0.1M.
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Funding

• Completed sodium bonded fuel pins transfer from the Plutonium Finishing Plant (PFP) to FFTF.
• Transferred mixed oxide pins (ACO-3 & FO-2) to Idaho National Laboratory (INL).
• Completed Tri-Party Agreement (TPA) Milestone M-92-10, Submit Sodium Disposition Evaluation Report.
• Initiated Disposable Solid Waste Cask (DSWC) operations.
• Initiated Sodium Bonded Fuel shipments to INL.

Top FY 2007 Accomplishments
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Schedule/Cost Performance ($M), continued

Milestone Achievement

Number Title Type Due Date
Actual 
Date

Forecast 
Date

Status / 
Comments

M-081-10-T01
Submit Final Sodium 
Disposition Evaluation Report

Target 07/31/07 05/15/07 Complete

M-92-10
Submit Hanford Site Sodium 
Disposition Evaluation Report

TPA 07/31/07 05/15/07 Complete

Performance Analysis  
CTD and Monthly ($M)
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Monthly BCWS 1.9 1.8 2.8 2.2 2.6 3.1 2.3 2.0 2.7 2.1 2.7 2.2

Monthly BCWP 2.2 2.4 2.7 2.0 2.2 2.6 2.2 2.2 2.3 1.9 2.2 2.4

Monthly ACWP 1.7 2.6 2.6 2.0 2.4 2.2 2.3 2.3 2.4 2.0 2.6 2.8

CTD BCWS 122.5 124.3 127.2 129.3 132.0 135.1 137.3 139.3 142.0 144.1 146.8 149.0

CTD BCWP 121.0 123.4 126.0 128.1 130.3 132.9 135.0 137.2 139.5 141.4 143.5 145.9

CTD ACWP  117.5 120.1 122.7 124.8 127.2 129.4 131.7 134.0 136.4 138.4 141.1 143.8
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